

Timesheet

Time Period: 6/09/10 - 12/09/10

Resource Name	Alan Milligan	Submitted by	Alan Milligan
Timesheet Status	Submitted	Last Modified	14/09/10 15:05

Project	Task/Description	Mon 6/09	Tue 7/09	Wed 8/09	Thu 9/09	Fri 10/09	Sat 11/09	Sun 12/09	Total	ETC
Fixed ISP Service Expansion 1011	Internal Enhancements	8.00	8.00	8.00	8.00	8.00			40.00	0.00
	Total	8.00	8.00	8.00	8.00	8.00	0.00	0.00	40.00	

Edward Harrison
 EDWARD HARRISON



Timesheet

Time Period: 30/08/10 - 5/09/10

Resource Name	Alan Milligan	Submitted by	Alan Milligan
Timesheet Status	Submitted	Last Modified	14/09/10 15:05

Project	Task/Description	Mon 30/08	Tue 31/08	Wed 1/09	Thu 2/09	Fri 3/09	Sat 4/09	Sun 5/09	Total	ETC
Fixed ISP Service Expansion 1011	Internal Enhancements	8.00	8.00	4.00	8.00	8.00			36.00	0.00
	Total	8.00	8.00	4.00	8.00	8.00	0.00	0.00	36.00	

David Clark

 IANWARD HARRISON




Timesheet

Time Period: 23/08/10 - 29/08/10

Resource Name	Alan Milligan	Submitted by	Alan Milligan
Timesheet Status	Submitted	Last Modified	14/09/10 15:05

Project	Task/Description	Mon 23/08	Tue 24/08	Wed 25/08	Thu 26/08	Fri 27/08	Sat 28/08	Sun 29/08	Total	ETC
Fixed ISP Service Expansion 1011	Internal Enhancements	8.00	8.00	8.00	8.00	8.00			40.00	0.00
	Total	8.00	8.00	8.00	8.00	8.00	0.00	0.00	40.00	



 EDWARD HARRISON

